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Work was started on the fabrication of the initial five

Some problems were experienced. However, these 25X1

were resolved without too much difficulty. Four units were
completed by the end of the month. These will be inspected by the

Project Officer early in May prior to our shipping.

FINANCIAL STATEMENT

Total Amount of Contract $ 7,645.00
Expenditures for April 1961 682.79
Total Expenditures to 30 April 1961 6,172.78
Balance of Contract 1,475.22
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Expiration Date: 31 July 1961
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